

November 2017 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2018 TOTALS						
Grantee	Short Description	Status	Amount Approved	Amount Paid to Date	Remaining/ Underspent	Comments
Chouteau County	NG 9-1-1	In Progress	\$26,470	\$12,802	\$ 13,667.54	
Flathead County	NG 9-1-1	In Progress	\$13,094	\$0	\$ 13,094.00	
Teton County	NG 9-1-1	In Progress	\$8,900	\$0	\$ 8,900.00	
Town of Cascade	GIS Capacity Building	In Progress	\$21,711	\$0	\$ 21,711.00	
Town of Sheridan	GIS Capacity Building	In Progress	\$29,037	\$0	\$ 29,037.00	
City of Deer Lodge	Infrastructure	In Progress	\$22,300	\$0	\$ 22,300.00	
Town of Manhattan	GIS Capacity Building	In Progress	\$8,020	\$0	\$ 8,020.00	
City of Choteau	Infrastructure and NG 9-1-1	On Hold	\$10,234	\$0	\$ 10,234.00	
Blaine County	NG 9-1-1	In Progress	\$1,195	\$0	\$ 1,195.00	
Powell County	NG 9-1-1	In Progress	\$24,251	\$0	\$ 24,251.00	
LakeCounty	PLSS	On Hold	\$20,000	\$0	\$ 20,000.00	
Fallon County	NG 9-1-1	In Progress	\$13,317	\$0	\$ 13,317.00	
City of Hamilton	GIS Capacity Building	In Progress	\$13,420	\$0	\$ 13,420.00	
Park County	PLSS	In Progress	\$37,500	\$0	\$ 37,500.00	
FY2018 TOTALS			\$249,449	\$12,802.46	\$ 236,646.54	<i>Last Updated: 11/9/2017</i>

November 2017 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2017 TOTALS

Grantee	Short Description	Status	Amount Approved	Amount Paid to Date	Remaining/ Underspent	Comments
Lewis & Clark County	Corner Records	Completed	\$ 27,000	\$ 12,150	\$ 14,850	Closed
McCone County	Road Inventory	Extended - Behind Schedule	\$ 24,965	\$ 8,367	\$ 16,598	Requested Extension until January 2018
Lake County	PLSS	Completed	\$ 20,000	\$ 20,000	\$ -	Waiting on Final Report
Carbon County	NG 9-1-1	Extended - Behind Schedule	\$ 18,407	\$ -	\$ 18,407	Requested 2nd extension
Powell County	PLSS	Completed	\$ 37,622	\$ 37,419	\$ 203	Closed
City of Belgrade	Comprehensive GIS	Completed	\$ 12,720	\$ 8,724	\$ 3,996	Closed
Park County	PLSS	Completed	\$ 20,000	\$ 20,000	\$ -	Data/Final Report in Route
Hill County	NG 9-1-1	Rejected	\$ 4,164	\$ -	\$ 4,164	Closed - Rejected Grant
City of Lewistown	Comprehensive GIS	Extended - Behind Schedule	\$ 10,740	\$ -	\$ 10,740	On Hold - Extended
CEIC	Census Designated Places	Completed	\$ 14,275	\$ 14,275	\$ -	Closed
City of Miles City	CORS Station	Extended - Behind Schedule	\$ 13,700	\$ -	\$ 13,700	Requested Extension until March 2018
Teton County	NG 9-1-1	Completed	\$ 27,624	\$ 27,466	\$ 158	Closed
FY2017 TOTALS			\$ 231,217	\$148,401.42	\$ 82,815.58	<i>Last Updated: 11/9/2017</i>