



November 2018 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2019 TOTALS

| Grantee | Description | Status | Amount Approved | Amount Paid to Date | Remaining | Comments |
|----------------------|-----------------------|-----------------|------------------|---------------------|----------------------|---------------------------------|
| Chouteau County | NG 9-1-1 | In Progress | \$ 11,465 | \$ 10,264 | \$ 1,201 | 80% Completed |
| Park County | Cadastral - PLSS | Behind Schedule | \$ 20,000 | \$ - | \$ 20,000 | 0 |
| Dept. of Commerce | Census Boundaries | Behind Schedule | \$ 9,600 | \$ - | \$ 9,600 | 0 |
| Madison County | Cadastral - PLSS | Behind Schedule | \$ 26,000 | \$ - | \$ 26,000 | 0 |
| Fort Benton | Infrastructure | In Progress | \$ 19,480 | \$ - | \$ 19,480 | 0 |
| Valier | Infrastructure | In Progress | \$ 16,300 | \$ - | \$ 16,300 | 0 |
| Blaine County | NG 9-1-1 | In Progress | \$ 7,639 | \$ - | \$ 7,639 | 0 |
| Ennis | Infrastructure | In Progress | \$ 21,150 | \$ - | \$ 21,150 | 0 |
| Red Lodge | Infrastructure | Behind Schedule | \$ 36,500 | \$ - | \$ 36,500 | 0 |
| Custer County | NG 9-1-1 | Behind Schedule | \$ 30,000 | \$ - | \$ 30,000 | 0 |
| Pondera County | Cadastral | In Progress | \$ 10,864 | \$ - | \$ 10,864 | 0 |
| Pondera County | NG 9-1-1 | In Progress | \$ 23,965 | \$ - | \$ 23,965 | 0 |
| Harlem | GIS Capacity Building | Behind Schedule | \$ 17,037 | \$ - | \$ 17,037 | 0 |
| FY2018 TOTALS | | | \$250,000 | \$10,263.75 | \$ 239,736.25 | <i>Last Updated: 11/15/2018</i> |



November 2018 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2018 TOTALS

| Grantee | Description | Status | Amount Approved | Amount Paid to Date | Remaining/ Underspent | Comments |
|------------------------|------------------------------------|------------------------|------------------|---------------------|-----------------------|------------------------------------|
| Chouteau County | NG 9-1-1 | Closing | \$26,470 | \$26,470 | \$ - | waiting on data & Final Report |
| Flathead County | NG 9-1-1 | Behind Schedule | \$13,094 | \$13,094 | \$ - | Extension Granted - March 2019 |
| Teton County | NG 9-1-1 | Behind Schedule | \$8,900 | \$2,846 | \$ 6,054.50 | Extension Granted - December 2018 |
| Town of Cascade | GIS Capacity Building | Behind Schedule | \$21,711 | \$0 | \$ 21,711.00 | Extension Granted - December 2018 |
| Town of Sheridan | GIS Capacity Building | Behind Schedule | \$29,037 | \$24,630 | \$ 4,406.62 | Extension Granted - October 2018 |
| City of Deer Lodge | Infrastructure | Behind Schedule | \$22,300 | \$7,056 | \$ 15,244.02 | Extended until December 2018 |
| Town of Manhattan | GIS Capacity Building | Closing | \$8,020 | \$8,020 | \$ - | Waiting on Data to be in Data list |
| City of Choteau | Infrastructure and NG 9-1-1 | Behind Schedule | \$10,234 | \$4,772 | \$ 5,462.30 | Extension Granted - December 2018 |
| Blaine County | NG 9-1-1 | Closing | \$1,195 | \$1,194 | \$ 1.00 | closing |
| Powell County | NG 9-1-1 | Closing | \$24,251 | \$20,722 | \$ 3,529.05 | Waiting on Final Report/Data |
| LakeCounty | PLSS | Closing | \$20,000 | \$20,000 | \$ - | Waiting on Final Report |
| Fallon County | NG 9-1-1 | Closing | \$13,317 | \$13,050 | \$ 267.00 | Waiting on Final Report & Data |
| City of Hamilton | GIS Capacity Building | Behind Schedule | \$13,420 | \$8,420 | \$ 5,000.00 | Extension Granted - December 2018 |
| Park County | PLSS | Closing | \$37,500 | \$37,500 | \$ - | Waiting on Final Data |
| FY2018 TOTALS | | | \$249,449 | \$141,853.51 | \$ 107,595.49 | <i>11/15/2018</i> |