

# November 2019 MLIA Grant Status Report

FY2020 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Underspent	Comments
McCone County	Improve Land Records: PLSS	Behind Schedule	\$ 22,371	\$ 550	\$ 21,821	\$ -
Blackfeet Tribe	Improve Land Records: PLSS	Behind Schedule	\$ 22,970	\$ -	\$ 22,970	\$ -
Fort Peck Assiniboine & Sioux Tribes	Improve Land Records: PLSS	Behind Schedule	\$ 22,134	\$ -	\$ 22,134	\$ -
Chouteau County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	On Schedule	\$ 17,087	\$ -	\$ 17,087	\$ -
Pondera County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	On Schedule	\$ 15,242	\$ 5,169	\$ 10,074	\$ -
Custer County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Behind Schedule	\$ 23,240	\$ -	\$ 23,240	\$ -
City-County of Butte-Silver Bow	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	On Schedule	\$ 20,515	\$ 2,923	\$ 17,592	\$ -
Blackfeet Tribe	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	On Schedule	\$ 20,100	\$ -	\$ 20,100	\$ -
Fort Belknap Indian Community	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Behind Schedule	\$ 18,570	\$ -	\$ 18,570	\$ -
City of Great Falls	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Behind Schedule	\$ 13,375	\$ -	\$ 13,375	\$ -
Town of Dutton	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Behind Schedule	\$ 26,040	\$ -	\$ 26,040	\$ -
Carter County	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Behind Schedule	\$ 10,764	\$ -	\$ 10,764	\$ -
Fergus County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Behind Schedule	\$ 3,725	\$ -	\$ 3,725	\$ -
Montana Department of Commerce	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	On schedule	\$ 5,157	\$ -	\$ 5,157	\$ -
City of Shelby	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Completed	\$ 3,500	\$ 3,500	\$ -	\$ -
<b>FY2020 TOTALS</b>			<b>\$ 244,790</b>	<b>\$8,641.55</b>	<b>\$ 236,148.45</b>	<i>Last Updated: 11/14/2019</i>

FY2019 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Remaining	Comments
Chouteau County	NG 9-1-1	Completed	\$ 11,465	\$ 11,465	\$ -	
Park County	Cadastral - PLSS	Extended	\$ 20,000	\$ 1,023	\$ 18,977	Extending Grant
Dept. of Commerce	Census Boundaries	Completed	\$ 9,600	\$ 9,594	\$ 6	
Madison County	Cadastral - PLSS	Extended	\$ 26,000	\$ 17,116	\$ 8,884	Extending Grant
Fort Benton	Infrastructure	Extended	\$ 19,480	\$ 6,351	\$ 13,129	Extending Grant
Valier	Infrastructure	In Progress	\$ 16,300	\$ 8,258	\$ 8,042	
Blaire County	NG 9-1-1	Extended	\$ 7,639	\$ -	\$ 7,639	Extending Grant
Ennis	Infrastructure	Extended	\$ 21,150	\$ -	\$ 21,150	Extending Grant
Red Lodge	Infrastructure	Extended	\$ 36,500	\$ -	\$ 36,500	Extending Grant
Custer County	NG 9-1-1	Closing Procedures Started	\$ 30,000	\$ -	\$ 30,000	Extending Grant
Pondera County	Cadastral	Completed	\$ 10,864	\$ 2,724	\$ 8,140	
Pondera County	NG 9-1-1	Completed	\$ 23,965	\$ 13,905	\$ 10,060	
Harlem	GIS Capacity Building	Extended	\$ 17,037	\$ -	\$ 17,037	Extending Grant
<b>FY2018 TOTALS</b>			<b>\$250,000</b>	<b>\$70,435.97</b>	<b>\$ 179,564.03</b>	<i>Last Updated: 11/20/2019</i>