

June 2020 MLIA Grant Status Report

FY2019 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Remaining	Comments
Chouteau County	NG 9-1-1	Completed & Closed	\$ 11,465	\$ 11,465	\$ -	Successful
Park County	Cadastral - PLSS	Completed & Closed	\$ 20,000	\$ 20,000	\$ -	Successful
Dept. of Commerce	Census Boundaries	Completed & Closed	\$ 9,600	\$ 9,594	\$ 6	Successful
Madison County	Cadastral - PLSS	Completed & Closed	\$ 26,000	\$ 25,595	\$ 405	Successful
Fort Benton	Infrastructure	Completed & Closed	\$ 19,480	\$ 8,821	\$ 10,659	Successful
Valier	Infrastructure	Completed & Closed	\$ 16,300	\$ 8,258	\$ 8,042	Successful
Blaine County	NG 9-1-1	Completed & Closed	\$ 7,639	\$ 7,639	\$ -	Successful
Ennis	Infrastructure	At Risk	\$ 21,150	\$ -	\$ 21,150	0
Red Lodge	Infrastructure	Closing	\$ 36,500	\$ -	\$ 36,500	0
Custer County	NG 9-1-1	Completed & Closed	\$ 30,000	\$ 29,774	\$ 226	Successful
Pondera County	Cadastral	Completed & Closed	\$ 10,864	\$ 8,769	\$ 2,095	Successful
Pondera County	NG 9-1-1	Completed & Closed	\$ 23,965	\$ 13,905	\$ 10,060	Successful
Harlem	GIS Capacity Building	Closing	\$ 17,037	\$ -	\$ 17,037	0
FY2018 TOTALS			\$250,000	\$143,820.41	\$ 106,179.59	<i>6/24/2020</i>

June 2020 MLIA Grant Status Report

FY2020 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Underspent	Comments
McCone County	Improve Land Records: PLSS	Extended	\$ 22,371	\$ 550	\$ 21,821	0
Blackfeet Tribe	Improve Land Records: PLSS	Extended	\$ 20,100	\$ -	\$ 20,100	0
Fort Peck Assiniboine & Sioux Tribes	Improve Land Records: PLSS	Extended	\$ 22,134	\$ -	\$ 22,134	0
Chouteau County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Closing	\$ 17,087	\$ 11,745	\$ 5,342	0
Pondera County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Extended	\$ 15,242	\$ 10,236	\$ 5,006	0
Custer County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Extended	\$ 23,240	\$ -	\$ 23,240	0
City-County of Butte-Silver Bow	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Closing	\$ 20,515	\$ 17,538	\$ 2,977	0
Blackfeet Tribe	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Extended	\$ 22,970	\$ 13,828	\$ 9,142	0
Fort Belknap Indian Community	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Extended	\$ 23,780	\$ -	\$ 23,780	0
City of Great Falls	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Completed	\$ 13,375	\$ -	\$ 13,375	Successful
Town of Dutton	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Extended	\$ 26,040	\$ -	\$ 26,040	0
Carter County	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Extended	\$ 10,764	\$ -	\$ 10,764	0
Fergus County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Extended	\$ 3,725	\$ 2,225	\$ 1,500	0
Montana Department of Commerce	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Extended	\$ 5,157	\$ -	\$ 5,157	0
City of Shelby	Building GIS to Improve Local & Tribal Government Workflows, Business Processes, and Operations	Completed	\$ 3,500	\$ 3,500	\$ -	Successful
FY2020 TOTALS			\$ 250,000	\$53,896.55	\$ 196,103.45	<i>Last Updated: 6/24/2020</i>